Water Integration Project Meeting Minutes
January 29, 2003, ID-N

Attendees:

Jan Brown INEEL browjm@inel.gov
Betsy Jonker DOE-ID jonkerbs@id.doe.qgov
Doug Jorgensen INEEL dkj@inel.gov

LeRoy Knobel USGS [Iknobel @usgs.gov
Marilynne Manguba INEEL mangma@inel.gov
Jeff Perry DOE-ID perryin@id.doe.gov
Paul Wichlacz INEEL plw@inel.gov

Al Yonk INEEL yonkak@inel.gov

Via Conference Call
Due to problems with the phone, no one was abl e to attend via conference call.

Safety Share

Al shared information on symptoms of heart attack and what to do. An important message was that you must
assume the possibility of aheart attack and reach medical help as soon as possible even when the potentia victim
deniesthat anything iswrong.

Comments from the Monitoring and Surveillance Committee

Betsy Jonker provided the draft short report on INEEL monitoring programsto the Monitoring and Surveillance
Committee (MSC) for review. The MSC is comprised of representatives of organizations who do monitoring on the
INEEL (Argonne, NRF, USGS, BBWI, the State, Stoller). Mestings are bimonthly and focus on sharing technical
information and they can and do make recommendations on monitoring issuesto various organizations. There were
numerous questions regarding the purpose of the report and recommendations in the short report. Most comments
were on individual monitoring programs and it was decided that members would provide comments individually to
Jeff. The MSC would like feedback on the Water Integration Project, how it relatesto their programs, and how best
to integrate with the Water Integration Project.

North Wind is preparing a summary report on ongoing groundwater monitoring and gathering information via
interviews with representations of the various monitoring programs.  The goal isto have one report on groundwater
monitoring. Betsy suggested that it would be better to incorporate this information into the Annual Site
Environmental Report rather than have a stand-al one report.

Plan for Completion of the Aquifer Conceptual M odel

Resolution of comments on the Aquifer Conceptual Model Summary of Existing Knowledge has been completed
and comments have been entered into the Operational Review Board system. An updated copy will be ready
Monday.

Jeff asked what the next steps in the process will be, specifically: (1) How do we reach the next level of detail on
the competing hypotheses and plan how to resolve them? and (2) How well dothe individua facility models
compare with the regional models? Where do they agree and where they do not appear to agree, what does that
mean?

Paul said the process can be revised, but the original process wasto develop the three summaries (conceptual model,
source term, and vadose zone) and then address these and other questions using the information from all three
documents. The conceptual model team will be meeting on February 20" and he will pose this question to them for
asuggested path forward. A key question is " Does the summary raise more questions than it answers?'

Paul will provide Jeff and Doug a copy of the revised Conceptual Model Summary of Existing Knowledge for
review.

Jeff expressed a concern that not providing concrete recommendations to researchers would result in a delay getting
research underway. Paul said he has aready seen that researchers are atering their research because they have been
included in discussions and have regular contact and feedback from the Water Integration Project, one of those hard
to measure and document results.



Along asimilar vein, Al reported that he isin contact with Steve Kowall and that Steve reports that Teresa Fryberger
agrees, at least conceptually, that afocused EM SP call would be good. Steve will be meeting with Teresain the
next couple of weeks.

The source term team will be meeting on February 6". They have decided to bring in experts from the various
facilities, starting with RWMC on February 6. NRF isvery interested i n participating in this effort. Paul will call
Amy at Argonne.

Tom Wood has agreed to lead the vadose zone summary effort. Paul and Northwind will be meeting with Tom next
week. Thissummary should be easier to complete because there is already alot of information available.

USGS will provide information on the status of their geologic framework (EarthVision) effort and answer questions
at the conceptual model team meeting on February 20™.

Water Integration Project Action Tracking Log

Date Action Action Description DueDate Action Status Notes
Lead
11/13/02  Paul Incorporation of comments and 1/24/03 Complete

Wichlacz completion of Final Conceptua
Model Summary Document

12/04/02 Al Yonk Completion of Draft INEEL 4/30/03 In Progress Annotated
Groundwater/V adose Zone Ouitline
Monitoring Report Complete
12/11/02  Marilynne Quarterly Report 1/15/03 Complete
Manguba
12/11/02  Marianne Life Cycle Basdline Complete 1/31/03 Complete
Little
12/11/02 Al Yonk Project Execution Plan 4/31/03 In Progress 1% Draft
Marianne requested by
Little 3/15/03*
1/15/03 Al Yonk Detailed Definition of R&D 2/28/03 In Progress
Science Strategy Needs
1/29/03 Paul Source Term Advisory Group 2/6/03 Upcoming
Wichlacz Meeting
1/29/03 Paul Conceptual Model Overal 2/20/03 Upcoming
Wichlacz Guidance Group Meeting
1/29/03 Jeff Perry Approval of Aquifer Academy 2/5/03 In Progress
White Paper
1/29/03 Jan Brown Tour Guide Revision 4/18/03 In Progress

* Jeff requested that thefirst draft of the Project Execution Plan be ready by 3/15/03 for Tony Kluk to review (by
3/31/03). Doug offered assistance on this and indicated that the WIP PEP would berolled into his overall PEP.

Stakeholder Presentationsand Upcoming Events

Date Milestone/Event Lead

2/5/03 Conceptual Model Progress Report  Paul Wichlacz
Discussion

3/5/03 Hydrogeology Field Tours- 2003 Jan Brown
Plans Discussion

4/2/03 Mid-Y ear Progress Report and Jeff Perry
Discussion

5/7/103 Progress Report on Aquifer Jan Brown
Academy Planning

2/19 or 2/20/03 Aquifer Academy Planning Team Jan Brown
Meeting

May 2003 Science Strategy Workshops Jan Brown/Doug Jorgensen

6/17/03 ID DEQ and IDWR Field Tour Jan Brown

7/14/03 INEEL CAB Field Tour Jan Brown

Adjourned at 2:10 p.m. The next meeting will highlight one aspect of the Water Integration Project and will be on
February 5™. Thetopic will be the status of the development of the INEEL subregional conceptual mode! .
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